

■ YoungXCode

Weekly Business Report

Reporting Period: 02 September 2024 – 08 September 2024

Generated on 30 June 2026, 03:48 AM

Executive Summary · Financial Performance · Project Delivery · Team Productivity · Operational Insights

Executive Summary

This report summarizes YoungXCode's business performance for the week of **02 September 2024** to **08 September 2024**. During this period, the company generated **Rs.0** in revenue, started **0** new project(s), and completed **0** project(s). The team collected **0** invoice payment(s) totalling **Rs.0**, while **10** tasks remain overdue across active projects. **Pooja Reddy** was the top-performing team member this week, completing **1** tasks. Overall invoice collection rate stands at **54.3%** and team utilization for the week is **0.0%**.

Weekly KPI Overview

REVENUE GENERATED Rs.0.0L	NEW PROJECTS 0	PROJECTS COMPLETED 0	OVERDUE TASKS 10
INVOICES PAID 0	COLLECTION RATE 54.3%	TEAM UTILIZATION 0.0%	TOP PERFORMER Pooja


Revenue Trend

Weekly revenue collected over the last 8 weeks, based on paid invoices.

No revenue data available

Project Status Summary

Current distribution of all projects across status categories.




Team Performance Highlights

Tasks completed by each team member during the reporting week.

No team activity data available

Invoice Collection Summary

Overall invoice collection rate across all clients to date.



Upcoming Project Deadlines (Next 7 Days)

No project deadlines are scheduled in the upcoming 7 days.

Key Observations & Recommendations

- **High overdue task volume:** 10 tasks are currently overdue. Recommend a weekly overdue-task triage meeting to re-assign or escalate stuck items.
- **Invoice collection needs attention:** Current collection rate is 54.3%, below the 70% healthy threshold. Recommend prioritizing follow-ups on outstanding invoices.
- **Spare team capacity available:** Utilization at 0.0% indicates room to take on additional project work this period.
- **Top performer recognition:** Pooja Reddy led the team with 1 completed tasks this week — consider recognition in the next team sync.

Appendix — Detailed Tables

A.1 — Projects Started This Week

No new projects started this week.

A.2 — Projects Completed This Week

No projects completed this week.

A.3 — Overdue Tasks

Project	Assignee	Priority	Created Date
Mobile App Development – Rap	Isha Patel	High	11 May 2023
DevOps Setup – FlowTech	Siddharth Das	High	12 May 2024
CRM Implementation – WebWave	Ananya Joshi	High	29 May 2024
Machine Learning Pipeline –	Isha Patel	Medium	15 May 2024
ERP Integration – LevelUp	Sneha Kapoor	Low	07 May 2023
Mobile App Development – Jum	Isha Patel	Critical	22 May 2023
Cloud Migration – UltraCore	Priya Mehta	Low	24 May 2022
IoT Integration – YoungXCode	Siddharth Das	Medium	25 May 2023
CRM Implementation – FlowTec	Siddharth Das	Medium	11 May 2022
Mobile App Development – Yie	Rohan Gupta	Medium	09 May 2024

A.4 — Invoices Paid This Week

No invoices were paid this week.

■ YoungXCode

Weekly Business Report

Reporting Period: 02 September 2024 – 08 September 2024

Generated on 30 June 2026, 03:48 AM

Executive Summary · Financial Performance · Project Delivery · Team Productivity · Operational Insights

Executive Summary


This report summarizes YoungXCode's business performance for the week of **02 September 2024** to **08 September 2024**. During this period, the company generated **Rs.0** in revenue, started **0** new project(s), and completed **0** project(s). The team collected **0** invoice payment(s) totalling **Rs.0**, while **10** tasks remain overdue across active projects. **Pooja Reddy** was the top-performing team member this week, completing **1** tasks. Overall invoice collection rate stands at **54.3%** and team utilization for the week is **0.0%**.

Weekly KPI Overview

REVENUE GENERATED Rs.0.0L	NEW PROJECTS 0	PROJECTS COMPLETED 0	OVERDUE TASKS 10
INVOICES PAID 0	COLLECTION RATE 54.3%	TEAM UTILIZATION 0.0%	TOP PERFORMER Pooja


Revenue Trend

Weekly revenue collected over the last 8 weeks, based on paid invoices.



Project Status Summary

Current distribution of all projects across status categories.




Team Performance Highlights

Tasks completed by each team member during the reporting week.

No team activity data available

Invoice Collection Summary

Overall invoice collection rate across all clients to date.



Upcoming Project Deadlines (Next 7 Days)

No project deadlines are scheduled in the upcoming 7 days.

Key Observations & Recommendations

- **High overdue task volume:** 10 tasks are currently overdue. Recommend a weekly overdue-task triage meeting to re-assign or escalate stuck items.
- **Invoice collection needs attention:** Current collection rate is 54.3%, below the 70% healthy threshold. Recommend prioritizing follow-ups on outstanding invoices.
- **Spare team capacity available:** Utilization at 0.0% indicates room to take on additional project work this period.
- **Top performer recognition:** Pooja Reddy led the team with 1 completed tasks this week — consider recognition in the next team sync.

Appendix — Detailed Tables

A.1 — Projects Started This Week

No new projects started this week.

A.2 — Projects Completed This Week

No projects completed this week.

A.3 — Overdue Tasks

Project	Assignee	Priority	Created Date
Mobile App Development – Rap	Isha Patel	High	11 May 2023
DevOps Setup – FlowTech	Siddharth Das	High	12 May 2024
CRM Implementation – WebWave	Ananya Joshi	High	29 May 2024
Machine Learning Pipeline –	Isha Patel	Medium	15 May 2024
ERP Integration – LevelUp	Sneha Kapoor	Low	07 May 2023
Mobile App Development – Jum	Isha Patel	Critical	22 May 2023
Cloud Migration – UltraCore	Priya Mehta	Low	24 May 2022
IoT Integration – YoungXCode	Siddharth Das	Medium	25 May 2023
CRM Implementation – FlowTec	Siddharth Das	Medium	11 May 2022
Mobile App Development – Yie	Rohan Gupta	Medium	09 May 2024

A.4 — Invoices Paid This Week

No invoices were paid this week.